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Implementation of the Navarre Town Center Plan will take place over the next 20 to 30 years. 
There are many residents that will not be around to see the plan come to full fruition. However, 
there are parts of the plan that can and will be completed in the short term. The purpose of this 
section is to describe the implementation process, outline the tasks to be performed, denote 
responsible agencies and set a time frame for completion. This section will be the blueprint for the 
work to be done over the next 5, 10 and 30 years. As conditions change, it will be subject to some 
amendment; projects listed in out years, especially, may be subject to some modification. 
 
The Community Planning, Zoning & Development Division will be responsible for coordinating all 
the implementation efforts even when another entity is identified as the responsible party. The table 
below lists the Recommendation Number (from earlier in the document), the type of action to be 
taken, the responsible agency, the time period for completion and, if possible, whether or not the 
project will be a new budget item or if it can be covered under normal County work plans. The time 
periods for completion are as follows: 
 

• Immediate: 0-5 years, Fiscal Years 2004-2005 to 2009-2010 
• Short Term: 5-10 years, Fiscal Years 2010-2011 to 2015-2016 
• Long Term: 10+ years, Fiscal Year 2016-2017 and beyond 

 

Recommendation Type of Action Responsible 
Agency* Time Period New Budget 

Item? 
Develop Cost Estimates for New 
Budget Items Cost Estimates PZ, OMB Immediate Unknown 

1.1, 1.3-1.25 
Town Center Zoning Changes LDC Changes PZ Immediate No 

1.2  
Amend Landscape Buffer Ordinance LDC Changes PZ Immediate No 

1.26  
Construct Streetscapes in Town 
Center District 

Design & 
Construction ENG, PW Immediate Yes 

2.0 
Heart of Navarre Overlay District LDC Changes PZ Immediate No 

3.0 & 4.0 
Neighborhood Commercial & Multi-
Family Target Areas 

Rezonings PZ & Private 
Investment 

Immediate thru 
Long Term No 

5.0 
Viewsheds LDC Changes PZ Immediate No 

6.0 
Land Preservation Ordinance LDC Changes PZ Immediate No 
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Recommendation Type of Action Responsible 
Agency* Time Period New Budget 

Item? 
7.1-7.3 
Public Space Designation 

Design & 
Construction 

PZ, ENG & 
PW Short Term Yes 

7.4 
Management Contracts Contracts PZ, OMB Short Term Unknown 

8.1 
East Bay River Interpretive Trail 

Design & 
Construction ENG, Parks Short Term Yes 

8.2 
H.S. to Library Trail 

Design & 
Construction ENG, Parks Short Term Yes 

8.3  
Town Center Plaza See Recommendations 7.1-7.3 Above 

8.4  
Extension of Navarre Nature Walk 

Design & 
Construction 

ENG, PW, 
Parks, 
Private 
Investment 

Ongoing Yes 

8.5 
New Passive Park West of HNMS 

Design & 
Construction 

ENG, PW, 
Parks Short Term Yes 

9.1.1 & 9.1.7 
Sidewalks LDC Changes PZ Immediate No 

9.1.2 
Construct Sidewalks on US98 from 
Granada To Andorra 

Design, Right of Way 
& Construction 

ENG, PW, 
FDOT Long Term Yes 

9.1.3 
Construct a system of pedestrian 
connectivity off US98 from Ortega to 
Granada 

Design & 
Construction 

ENG, PW, 
Private 
Investment 

Short Term Yes 

9.1.4 
Construct sidewalks on High School 
Boulevard 

Design, Right of Way 
& Construction ENG, PW Immediate Yes 

9.1.5.1 
Construct Sidewalks in Target Areas 

Design, Right of Way 
& Construction ENG, PW Short Term Yes 

9.1.5.2-9.1.5.4 
Construct Sidewalks in Target Areas 

Design, Right of Way 
& Construction ENG, PW Long Term Yes 

9.1.6 
Policy to construct all County Signals 
with pedestrian features 

Policy Change BOCC Immediate No 

9.1.8 
Stripe all collector roads and all 
roads with speed limits > 35mph 

Construction PW Immediate Unknown 

9.2.1-9.2.4 
Add pedestrian features, striping and 
increase the speed limit on 
designated collector roads 
 

Construction ENG, PW Immediate thru 
Short Term Yes 
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Recommendation Type of Action Responsible 
Agency* Time Period New Budget 

Item? 
9.3  
Retrofit designated corridors with 
bike route features 

Design & 
Construction 

ENG, PW, 
Private 
Investement 

Short Term thru 
Long Term Yes 

9.4.1-9.4.4 
Roadway Interconnections 

Construct 
interconnections 

ENG, PW, 
Private 
Investment 

Immediate thru 
Short Term Yes 

9.4.5 
Roadway Interconnections 

Construct 
interconnections  

ENG, PW, 
Private 
Investment 

Long Term Yes 

10.1 
Town Center Stormwater Plan 

Design, Right of Way 
& Construction 

ENG, PW, 
Private 
Investment 

Immediate Yes 

10.2 & 10.3 
Priority areas for stormwater retrofits 

Design, Right of Way 
& Construction 

ENG, PW, 
Private 
Investment 

Short Term Yes 

10.4 
Priority areas for stormwater retrofits 

Design, Right of Way 
& Construction 

ENG, PW, 
Private 
Investment 

Long Term Yes 

10.5 
Stormwater for Holley Field 
Redevelopment 

Planning & 
Coordination PZ Long Term Unknown 

10.6 
Make stormwater ponds as amenities 
in subdivisions 

LDC Changes PZ, ENG Immediate No 

11.1 
Communicate with HNWS on needs 
for Town Center 

Coordination PZ, HNWS Immediate No 

11.2.1 & 11.2.2 
Subsidize and amortize cost of sewer 
retrofits 

Design & 
Construction 

BOCC, 
HNWS Immediate Yes 

11.2.3 
Subsidize and amortize cost of sewer 
retrofits 

Design & 
Construction 

BOCC, 
HNWS Short Term Yes 

11.2.4 
Subsidize and amortize cost of sewer 
retrofits 

Design & 
Construction 

BOCC, 
HNWS Long Term Yes 

11.3-11.4 
Coordinate with HNWS on financing 
mechanism for subsidies and on 
infrastructure projects 

Coordination PZ, ENG, 
PW, HNWS Immediate Yes 

11.5 
Upgrade lift stations 
 

Construction HNWS Unknown Unknown 
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Recommendation Type of Action Responsible 
Agency* Time Period New Budget 

Item? 
11.6 
HNWS provide emergency response 
information to SRC 

Coordination HNWS Unknown Unknown 

12.1 
New development required to 
underground utilities 

LDC Changes PZ Immediate No 

12.2 
Retrofit utilities in Town Center to 
Underground 

Construction ENG, PW, 
Gulf Power Immediate Yes 

12.3.1-12.3.3 
Priority areas for undergrounding 
utilities 

Construction ENG, PW, 
Gulf Power Short Term Yes 

12.3.4 & 12.3.5 Construction ENG, PW, 
Gulf Power Long Term Yes 

13.1 
Illuminate Streets in Town Center Construction ENG, PW, 

Gulf Power Immediate Yes 

13.2.1-13.2.3 
Priority areas for street lighting Construction ENG, PW, 

Gulf Power Short Term Yes 

13.2.4-13.2.5 
Priority areas for street lighting Construction ENG, PW, 

Gulf Power Long Term Yes 

 
* Abbreviations: PZ- Planning & Zoning 

ENG- Engineering 
PW- Public Works 
OMB- Office of Management & Budget 
HNWS- Holley-Navarre Water System 
FDOT- Florida Department of Transportation 
 

 




